
Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 
AES Task Order Title: 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0045 
Residential Property Sampling - Madison 
County Mines OU3 Site 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/30/09-12/31/14 
44 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

- Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Prepared and submitted monthly status report to EPA. 

• Data Acquisition. 
— Reconciled data base issues involving field sampling sheets per EPA 

direction and concern. 

Sample Analysis - No Activity. 

Analytical Support - No Activity. 

Data Evaluation - No Activity. 

Task Order Closeout - No Activity. 

o~]UT 40477308 

Superfund 

to.  

2. SCHEDULE A ND COST VARIANCES WITH RECOMME1 VDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/30/09 9/30/09 12/31/14 12/31/14 

Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14 
Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14 
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14 
Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14 
Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14 

0045 
Madison County Mines OU3 

Page 1 of 2 44770 

67 



Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 
AES Task Order Title: Residential Property Sampling - Madison 

Connty Mines OU3 Site 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/30/09 -12/31/14 
44 

0045 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD. 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Data Acquisition - No activity planned. 

• Sample Analysis - No activity planned. 

• Analytical Support - No activity planned. 

• Data Evaluation - No activity planned. 

• Task Order Closeout - No activity planned. 

0045 Page 2 of 2 44770 
Madison County Mines OU3 



RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 1 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

REPORT A: Task Order Summary 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours | Dollars 

Percent 
Complete(S) 

Current 
Funding 

Amount Negotiated 
Hours I Dollars 

Estimate at Complete 
Hours | Dollars I8<npefi«lon | 

Pcndng j 

| 1,062,192.18 | 85.29 | 1,245.400.00 | 10446 | 1,245.400.01 10446 | 1,245,400.01 | 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

209.00 
235.00 
262.00 
398.00 

TOTAL 

09-30-2009 
09-20-2010 
06-27-2011 
01-16-2014 

W99683 
W10032 
W91157 
W14010 

2009T 7AWOR 302DD2C 07LTRA03C001 
2010TR2B 07W0R 302DD2C 07LTRA03C001 

2011T 7AW0R 302DD2C 07LTRA03C001 
2014TR2B 07WOR 303DD2 07LTRA03C001 

523,721.00 
250,000.00 
208,100.00 
263,579.00 

1,245,400.00 

161 



RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Celling 

09-30-2009-03-31-2015 

Page Number: 2 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

| REPORT B: Cumulative Labor Report For Task Order | 

j Labor Category 
I 
| Labor Rate 

I 
I 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional 
j Mid. Professional 
j Jr. Professional 
j Technician 
| Clerical 

I 
I 
I 
I 
I 
I 

 

| CUMULATIVE LABOR I 

162 * i 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 3 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

I REPORT C: Task Level Summary 

| Task i j Task Category | Current Expenditures I Cumulative Expenditures 1 Negotiated Amount 1 
| Number | Task Title | Code | Hours | Dollars Hours | Dollars | Hours | Dollars | 

I 01 project Planning & Suppor I PP I 0| 
I 02 pommunity Involvement I CR | 0| 
I 03 Management Support I MS | 2| 
I 05 Analytical Support & Data I AN | 0| 
I 06 peanup Validation I CV | 0| 
I 07 Project Completion & clos 

I 
I PC | 
I I 

0| 
I 

i JOTAL EXPENDITURES i i 2| 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 4 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

REPORT D: Current Labor Report 

Task 
Number I 

| Task Category 
| Code I Name Of Personnel Labor Category 

Fixed | 
Labor Rate | 

Current Expenditures 
Hours | Dollars I 

Management Support 
I 

MS PILLI

TOTAL LABOR 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 5 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

I REPORT F: ODC Report 

| Task | Number 
| Task Category | 
| Code | Description 

Current 
Expenditures 

I 
SUBTOTAL ODC's| 

I G&A 12.827%| 
I 

TOTAL ODC's| 

O.OOf 
I 

0.00I 
I 

o.ooj 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 6 

Related Invoice Number: 44 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044770 

I Report G: Travel 

I T..k | 
j Number | 

Task 
THJe 

| Task Cal. | 
| Code j Traveler! Name 

| Departure | Return | 
j Date j Date j 

Lodging 
Coal 

Per Diem 
Coat 

Transport | 
Coat | 

Other 
Cost 

Total 
Coat 

| TRAVEL SUBTOTAL | 
I I 
i O&AO 12.827% I 
I I 
| TOTAL TRAVEL | 

0.001 0.001 0.00| 0.00| 
I 0.001 

0.001 
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